SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:03PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 264 Const Calendar Day: 513 Date: 03-Feb-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 07-Feb-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 on the East , West , &
North tower shafts , work on the erection tower , & work on the gantry erection . Crews started at 7:00 AM.

Kimo had to test 10% of the bolts on the East & West tower shafts in splice 2 from the heads . He
started on the West tower shaft at 7:30 AM. one bolt was striped . He had to change it . He was done at
8:30 AM.

After that , he had to test 10% of the bolts on the East tower shaft . one bolt was removed , Kimo
had to change it . He was done on the East tower shaft at 9:15 AM.

Then , Kimo joined Ryan & Dustin on the East tower shaft to pretension the longitudinal stiffeners to
the end of the shift .

Dustin & Ryan had to work on the East tower shaft . Crews had to pretension the bolts on the
longitudinal stiffeners . They had to snug , mark 1/2 turn for the 210 mm. bolts , & mark 2/3 turn for the
220, 230, & 240 mm. bolts , & pretension them . Crews started at 7:15 AM. They were done on lift 3 side
longitudinal stiffeners at 4:00 PM.

Then , crews had to test 10% of the bolts on lift 3 side before removing the scaffold . They started
at 4:05 PM. They were done at 5:05 PM. 8 bolts failed . Crews had to touch them up . One stiffeners was
not completed . Crews will pretension it tomorrow .

Andy joined the crews at 3:30 PM. to the end of the shift . He had to work with Kimo on side 2
longitudinal stiffeners . Following the same procedures as on lift 3 side . Crews started at 4:10 PM. They
were done at 5:10 PM.

Michael , Barry , & Carlos had to work on the North tower shaft . crews had to install the remaining
bolts on the longitudinal stiffeners . They started at 7:10 AM. Crews were done at 11:00 AM.

Then , crews had to work on house keeping . They had to pull out the site the excess materials ,
tools , equipment , & hoses . They were done at 11:30 AM.

After that , Carlos had to snug the bolts on lift 3. He had to prepare his tools & equipment . He
started to snug the bolts on the longitudinal stiffeners at 12:40 PM. to the end of the shift .

Michael & Barry had to work on the bolts which interfere with the longitudinal stiffeners . Crews had
to snug , mark the bolts for 2/3 turn & pretension them from the heads. Crews started at 11:45 AM.

David , Charlie , Edward , Richard , & Roger had to work on the erection tower . Crews had to work
on the connections of the over hang cantilever , trusses , & vertical . They had to set the floats , install the
remaining bolts , snug , mark the bolts for 1/2 turn & pretension the bolts . Crews started at 7:20 AM.

Carlos , Anthony , Augie , Jacob , Jaime , Jeffery , & Kevin had to work on the erection tower .
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Crews had to prepare the bearing pads for the gantry supporting | beams . They had to clean , lubricate , &
rethread the holes . prepare the plates to be welded on the erection tower , work with the other crews on
the erection tower , & work with the welders on the bearing pads . Crews started at 7:10 AM.
In addition to that , crews had to erect the North & South supporting | beams for the gantry frames .
Nicolaus flew the South | beam to the site at 2:45 PM. Crews had to set it in place , set the shims, &
release the crane . They were done at 3:40 PM. The North | beam was in the air at 4:00 PM. It was set in
place & the crane was released at 4:50 PM.
All tower & erection tower crews were done at 5:10 PM. They had to wrap up their tools &
equipment . Crews left at 5:20 PM. .
Earl , Eric , & lan had to work on the South stair case & elevator tracks . Crews had to weld tie back
brackets on the erection tower & on the cross beams on the South truss for the Stair case , & they had to
work with Cabrillo Hoist crews on the elevator shaft . They had to weld . Crews started at 8:30 AM. They
were done at 3:00 PM. They left at 3:20 PM.
04-0120F4 Bid Item: 053 T-L03-BNE.053 Tower Lift 03 Bolt Tower NE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker JNM DUSTIN CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM KIMO JOSE 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM JAIME BARRAGAN 8.00 2.00 0.00 10.00 D
Ironworker JNM ERIC SPARKS 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM CHARLIE GIGUERE 8.00 2.00 0.00 10.00 D
Ironworker FOR DAVID LUCERO 8.00 2.00 0.00 10.00 D
Ironworker FOR EDWARD MEYER 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 D
Ironworker JNM ANDY NEAE 0.00 2.00 0.00 2.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2083 WELDING MACHINE, MILLER 250 AMP No
800 0.00 000 0.0 []
2082 WELDING MACHINE, MILLER 250 AMP No
800 0.00 000 0.0 []
*E0090562 TOWER CRANE No
800 200 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
000 0.00 000 0.0 []
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